

**CLEMSON UNIVERSITY UNIFIED COMMUNICATIONS  
CAMPUS VOIP DEPLOYMENT SCHEDULE**

Please note, there are many variables and dependencies involved in a large VoIP deployment; therefore, only the timeframe of anticipated VoIP deployment is provided. The CCIT project manager will contact the affected departments prior to their planned deployment to arrange a telephone discovery visit and establish a specific deployment date. Keep in mind that this is a working document and the schedule could change depending on department's availability for deployments. If you have questions regarding your building, please send an email to [ithelp@clemson.edu](mailto:ithelp@clemson.edu).

**SPRING (January-April)**

**SUMMER (May-July)**

**FALL (August-December)**

<b>BUILDING</b>	<b>TIMEFRAME</b>
Airport Hanger	SPRING
Athletics Maintenance Shed	SUMMER
Barre Hall 2nd floor (CCIT side complete)	SUMMER
Bishop Center (Tile Council of N. A.)	SPRING
Cabinet Shop	SPRING
Calhoun Mansion	SPRING
CARL (Clemson Atmosphere Research Lab)	SPRING
Clemson Memorial Stadium and Frank Howard Field	SUMMER
Custodial Shop	SPRING
Dillard Building	SPRING
East & West Campus Energy Facilities	SPRING
Edwards Hall	SPRING
Endocrine Physiology Lab (Dairy Bldg)	FALL
Football Operations Facility	SUMMER
GE Turbine Lab (SAE)	FALL
Golf Practice Range	SUMMER
Hydraulics Lab	FALL
Jervey Athletic Center	SUMMER
Kingsmore Baseball Stadium	SUMMER
LaMaster Dairy (Office building)	FALL
Linvil Rich Env Res Lab ( ESE )	FALL
Littlejohn Coliseum	SUMMER
McFadden Building	SUMMER
Organic Farms (Calhoun Bottoms)	FALL
Parking & Transportation Services ( Warehouse)	FALL
Penley Golf Facility	SUMMER
Ravenel (High Voltage Shop)	FALL
Rhodes Engineering Research Center (and Annex)	FALL
Riggs Field (Soccer Stadium)	SUMMER

Rowing Facility	SUMMER
Sirrine Hall	SUMMER
South Campus Chiller Plant (Hinson Plant)	FALL
Strom Thurmond Institute (STI)	SPRING
Wind Tunnel / Load / Bridge Load Lab - Ravenel	FALL

Some buildings require cable replacement in order to support VoIP phones. Network Services and Telecommunications is currently evaluating these buildings, and a timeline for phone deployment will be provided following the evaluation. Please direct any questions to Dan Schmiedt, Executive Director of Network Services and Telecommunications at 864-656-7556 or [willys@clemson.edu](mailto:willys@clemson.edu).

BUILDING	TIMEFRAME (TBD)
Brackett Hall	Infrastructure work required
Brooks Center	Infrastructure work required
Central Energy Facility	Infrastructure work required
Civil Engineering Hydraulics Lab #2 Concrete Canoe	Infrastructure work required
Clemson Environmental Technologies Lab	Infrastructure work required
Clemson Institute for Environmental Toxicology	Infrastructure work required
Clemson Online	Infrastructure work required
Entomology Building (Cherry Farm)	Infrastructure work required
Godley Snell Research Center	Infrastructure work required
Holtzendorff Hall	Infrastructure work required
Jordan Hall	Infrastructure work required
Kite Hill Recycling	Infrastructure work required
Lehotsky Hall	Infrastructure work required
Long Hall	Infrastructure work required
Maintenance Central Stores	Infrastructure work required
Motor Pool	Infrastructure work required
National Drop Out Prevention Center	Infrastructure work required
Newman Hall	Infrastructure work required
Physical Plant – Facilities Management Operations	Infrastructure work required
Poole Agriculture Center	Infrastructure work required
Riggs Hall (First & Second Floors)	Infrastructure work required
Tillman Hall	Infrastructure work required